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 SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 (As of December 31, 2002) 

 
 The Department of Defense has released details on major defense acquisition program cost 
and schedule changes since the September 2002 reporting period.  This information is based on 
the Selected Acquisition Reports (SARs) submitted to the Congress for the December 31, 2002 
reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and technical status.  These reports 
are prepared annually in conjunction with the President's budget.  Subsequent quarterly 
exception reports are required only for those programs experiencing unit cost increases of at least 
15 percent or schedule delays of at least six months.  Quarterly SARs are also submitted for 
initial reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (September 2002) was $1,112,183.1 million.  After adding the costs for 
two new programs (Joint Tactical Radio System (JTRS) Cluster 1 and JTRS Waveform) in 
September 2002, and subtracting the launcher portion of GMLRS, the adjusted current estimate 
of program acquisition costs was $1,130,503.1 million. 
 
 For the December 2002 reporting period, there was a net cost decrease of $834.7 million or 
–0.1 percent for those programs that have reported previously, excluding costs for the 
aforementioned programs submitting initial SARs.  For this submission, the initial SAR 
programs are Excalibur (Family of Precision 155mm Projectiles), GCSS (Global Combat 
Support System) Army, HIMARS (High Mobility Artillery Rocket System), Land Warrior, and 
SSGN (Trident Conversion). 
 
 Current Estimate 
 ($ in Millions) 

September 2002 (70 programs) $ 1,112,183.1 
 
Plus two new programs (JTRS Cluster 1 and JTRS Waveform) + 20,027.3 
 
Less final report on the completed launcher portion of GMLRS -1,707.3 
(formerly MLRS Upgrade) 
 
September 2002 Adjusted (72 programs) $ 1,130,503.1 
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Changes Since Last Report: 
 Economic $ -13,488.9 
 Quantity -48,835.5 
 Schedule +7,384.1 
 Engineering +30,662.0 
 Estimating +23,163.0 
 Other +13.2 
 Support +267.4 
  Net Cost Change $ -834.7 
 
 
December 2002 (72 programs) $1,129,668.4 
 

 The net cost decrease of $834.7 million was due primarily to a net reduction in the planned 
quantities to be purchased (-$48.8 billion) and the application of lower escalation indices (-$13.5 
billion).  These decreases were partially offset by additional engineering changes (hardware/ 
software) (+$30.7 billion), higher program estimates (+$23.2 billion), and a net stretchout of the 
development and procurement schedules (+$7.4 billion).  Further details of the most significant 
changes are summarized below by program. 
 
 

New SARs 
(As of December 31, 2002) 

 The Department of Defense has submitted initial SARs for Excalibur (Family of Precision 
155mm Projectiles), GCSS (Global Combat Support System) Army, HIMARS (High Mobility 
Artillery Rocket System), Land Warrior, and SSGN (Trident Conversion).  These reports do not 
represent cost growth.  Baselines established on these programs will be the point from which 
future changes will be measured.  The current cost estimates are provided below: 

 
 Current Estimate 
 Program ($ in Millions) 
 Excalibur (Family of Precision 155mm Projectiles) $ 4,798.7 
 GCSS (Global Combat Support System) Army 1,689.4 
 HIMARS (High Mobility Artillery Rocket System) 4,312.9 
 Land Warrior 2,844.4 
 SSGN (Trident Conversion) 3,898.5 
 Total $ 17,543.9 
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Summary Explanations of Significant SAR Cost Changes 

(As of December 31, 2002) 
 
Army: 
 
Abrams Upgrade (M1A2) – Program costs decreased by $1,660.1 million (-18.3%) from 
$9,096.1 million to $7,436.0 million, due primarily to a reduction in the Service Extension 
Program (SEP) retrofit quantity of 378 SEPs (from 419 to 41 SEPs) and associated reductions in 
initial spares, peculiar support, and other weapon systems costs related to the decrease in SEP 
retrofit quantity. 
 
ATACMS-BAT (Army Tactical Missile System-Brilliant Antitank) – Program costs decreased 
$4,085.1 million (-62.7%) from $6,515.3 million to $2,430.2 million because the program was 
terminated. 
 
ATIRCM/CMWS (Advanced Threat Infrared Countermeasure/Common Missile Warning 
System) – Program costs increased $1,052.1 million (+36.9%) from $2,851.4 million to $3,903.5 
million, due primarily to a quantity increase of 1,626 systems from 1,078 to 2,704 systems 
(+$386.8 million) and additional trainers and contractor logistics support (+$242.9 million).  
There were also increases for restoration of funding for Tier 2/3 threats, miniaturization, all band 
laser capabilities, and incorporation of multi-band fiber optic (+$99.1 million), and an increased 
cost estimate for ATIRCM hardware (+$53.8 million). 
 
Black Hawk Upgrade (UH-60M) – Program costs increased $1,154.3 million (+8.8%) from 
$13,183.5 million to $14,337.8 million, due primarily to a reduced procurement rate that 
stretched the program from FY22 to FY26 (+$593.4 million).  There were also increases to 
incorporate Multi-Functional Displays (MFDs) (+$438.1 million), added capabilities for Dual 
Digital Flight Controls (+$330.9 million), and the 701D engine (+$98.9 million).  These 
increases were partially offset by the application of revised escalation rates (-$385.3 million). 
 
Bradley Upgrade – Program costs decreased by $1,463.0 million (-34.5%) from $4,245.8 million 
to $2,782.8 million, due primarily to a 442 vehicle reduction in the quantity of upgrades from 
1,037 to 595 vehicles and associated reductions in contractor engineering, initial spares, peculiar 
support, training devices, and contractor logistics support related to the decreased quantity. 
 
Comanche – Program costs decreased $9,581.9 million (-20.0%) from $47,905.6 million to 
$38,323.7 million, due primarily to a quantity decrease of 563 aircraft from 1213 to 650 aircraft 
(-$12,688.6 million).  These decreases were partially offset by increases related to a stretchout of 
the annual procurement buy profile (+$615.8 million), a program restructure that shifted to a 
Blocking Strategy (+$550.6 million), and cost growth prior to the restructure (+$632.7 million).  
There were further increases related to aircraft weight growth (+$498.5 million), higher 
contractor overhead rates (+$289.8 million), increased software integration and testing (+$273.6 
million), and additional flight testing (+$267.3M). 
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FMTV (Family of Medium Tactical Vehicles) - Program costs increased $1,195.7 million 
(+6.6%) from $18,074.4 million to $19,270.1 million, due primarily to the addition of Embedded 
Diagnostic Hardware (+$757.0 million), a change in the procurement buy profile in response to 
budgetary constraints (+$555.1 million), and an upward revision in hardware/engineering change 
estimates to reflect actual costs extrapolated over the program life (+$356.5 million).  These 
increases were partially offset by the application of revised escalation rates (-$463.5 million). 
 
GMLRS (Guided Multiple Launch Rocket System) - Program costs increased $1,140.7 million 
(+10.7%) from $10,691.2 million to $11,831.9 million, due primarily to the addition of unique 
hardware for a Unitary Warhead (+$877.6 million) and higher estimates to accelerate the 
program (+$558.8 million).  These increases were partially offset by the application of revised 
escalation indices (-$340.4 million).   
 
MCS (Maneuver Control System) – Program costs increased by $296.5 million (+28.5%) from 
$1,039.3 million to $1,335.8 million, due primarily to a requirements change reflecting the 
purchase of Standard Integrated Command Post Shelters (SICPS) (previously funded outside the 
program) and the retrofit of previously purchased hardware to support the change from Version 
6.X to Version 7.X software (+$411.0 million).  These increases were partially offset by a 
quantity decrease of 1,095 re-procurement systems from 9,724 to 8,629 systems (-$67.8 million) 
and associated reductions in other weapon systems costs related to the decrease in  
re-procurement systems (-$51.7 million). 
 
SMART-T (Secure Mobile Anti-Jam Reliable Tactical Terminal) – Program costs increased 
$196.5 million (+25.4%) from $774.5 million to $971.0 million, due primarily to the acquisition 
of Advanced Extremely High Frequency (AEHF) modification kits. 
 
 
Navy: 
 
AAAV (Advanced Amphibious Assault Vehicle) – Program costs increased by $982.5 million 
(+10.2%) from $9,640.3 million to $10,622.8 million, due primarily to higher estimates for the 
suspension, engine, and drive train (+$573.2 million), impacts of the one-year program 
restructure on the System Development and Demonstration contract (+$324.6 million), a 
stretchout of the procurement buy profile for the program restructure (+$158.1 million), and the 
addition of survivability materials to the vehicle (+$116.1 million).  These increases were 
partially offset by the application of revised escalation indices (-$261.9 million). 
 
DDG 51 Destroyer – Program costs decreased $3,224.0 million (-4.9%) from $66,026.7 million 
to $62,802.7 million, due primarily to the quantity decrease of 2 ships from 64 to 62 ships 
 (-$1,890.8 million) and an associated estimating allocation* (-$672.4 million).  There were 
additional decreases for the application of revised escalation indices (-$544.9 million) and for 
cost savings associated with the FY02-05 Multi-Year Procurement contract award (-$330.0 
million). 
 
E-2C Reproduction – Program costs increased $423.2 million (+10.8%) from $3,912.5 million to 
$4,335.7 million, due primarily to an increase of 3 aircraft from 41 to 44 aircraft (+$218.6 
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million) and associated schedule, engineering, and estimating allocations* (+$31.8 million).  
There were also additional increases related to the new aircraft for contractor and government 
furnished equipment (+$74.3 million), technical publications and production support (+$47.4 
million), and initial spares (+$38.4 million). 
 
FA-18E/F – Program costs increased $1,959.1 million (+4.0%) from $48,791.1 million to 
$50,750.2 million, due primarily to additional engineering design for the new EA-18G model 
(+$1,055.1 million).  Additionally, the total quantity increased 4 aircraft from 548 to 552 aircraft 
(+$198.6 million), along with associated schedule and estimating allocations* (+$41.8 million).  
Of the previous quantity of 548 F/A-18E/F aircraft, 86 will now be produced as EA-18G aircraft; 
additionally, the aforementioned increase of 4 will be produced as EA-18G’s for a total of 90 
EA-18G aircraft, leaving a total of 462 F/A-18E/F aircraft.  Finally, there were increases in 
initial spares and peculiar support costs related to the addition of EA-18G (+$1,016.9 million). 
 
JSOW (Joint Stand Off Weapon) – Program costs decreased by $2,114.3 million (-29.9%) from 
$7,073.2 million to $4,958.9 million, due primarily to a quantity decrease of 4,303 BLU-108 
weapons (from 16,114 to 11,811 weapons) associated with deferral of Navy and Air Force  
BLU-108 programs (-$1,193.7 million).  There was also a significant decrease in the estimate for 
contractor manufacturing and support based on actual cost from the full rate production contract 
(-$938.5 million). 
 
MH-60S (Fleet Combat Support Helicopter) – Program costs increased $644.7 million (+12.0%) 
from $5,387.5 million to $6,032.2 million, due primarily to additional requirements related to 
Link 16 and the Airborne Mine Countermeasure upgrades (+$440.7 million).  Also, peculiar 
support for trainers increased by $161.7 million. 
 
SSN 774 (Virginia Class Submarine) – Program costs increased $8,352.1 (+11.4%) million from 
$73,440.1 million to $81,792.2 million, due primarily to program re-pricing for additional 
Special Hull Treatment funding and increased construction costs based on actual returns from 
the first four submarines (+$3,569.5 million).  There were additional increases attributed to 
higher industry inflation rates for labor (+$3,407.9 million) and material (+$720.1 million), 
increased estimates for Government Funded Equipment (GFE) (+$1,261.5 million), increases in 
estimates for change orders (+$954.8 million), and a stretchout of the annual procurement buy 
profile from FY15 to FY17 (+$815.0 million).  These increases were partially offset by the 
application of revised escalation indices (-$1,181.3 million) and multi-year procurement savings 
for FY14-17 at $150 million per sub (-$1,200 million). 
 
T45TS (Naval Undergraduate Jet Flight Training System) – Program costs increased $739.3 
million (+13.3%) from $5,569.6 million to $6,308.9 million, due primarily to an increase of 28 
aircraft from 183 to 211 aircraft (+$554.0 million), increases to initial spares (+$ 25.5 million), 
and other logistics-related elements to support the additional aircraft (+$111.8 million).  There 
was also a delayed budget adjustment associated with contractor claim adjustments (+$41.6 
million). 
 
Tactical Tomahawk – Program costs increased by $789.0M (+36.4%) from $2,169.9 million to 
$2,958.9 million, due primarily to a quantity increase of 671 missiles from 1,725 to 2,396 
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missiles (+$450.4 million) and associated schedule and estimating allocations* (-$51.8 million).  
There were additional increases related to a stretchout of the procurement profile (+$233.7 
million) and revised missile hardware estimates (+$122.0 million). 
 
V-22 – Program costs increased by $2,021.9 million (+4.4%) from $46,240.8 million to 
$48,262.7 million, due primarily to a change in scope of the return to flight Blocking 
requirements (+$756.0 million), a change in material and labor rate estimates (+$1,205.1 
million), and a revised estimate of recurring flyaway items (i.e., GFE electronics, engineering 
change orders, and ancillary equipment) (+$257.9 million).  
 
 
Air Force: 
 
AEHF (Advanced Extremely High Frequency) Satellite - Program costs decreased $644.4 
million (-11.6%) from $5,561.3 million to $4,916.9 million, due primarily to eliminating 
procurement for two satellites, satellites #4 and #5, from the program (-$969.3 million).  This 
quantity decrease was partially offset by cost increases associated with a six-month slip of the 
first satellite launch from June 2006 to December 2006 (+$280.7 million). 
 
B-1B CMUP (Conventional Mission Upgrade Program) – Program costs decreased $546.3 
million (-34.5%) from $1,581.3 million to $1,035.0 million, due primarily to termination of the 
Defensive System Upgrade Program (DSUP) portion of the program (overall program quantities 
decreased by 60 aircraft kits from 120 aircraft kits for both Computer Upgrade and DSUP to 60 
aircraft kits for Computer Upgrade only). 
 
C-17A – Program costs increased $1,343.1 million (+2.3%) from $58,998.3 million to $60,341.4 
million, due primarily to additional funding for FY08-09 flexible sustainment (+$1,526.7 
million) and for FY08-09 systems engineering project management, contractor furnished 
equipment and mission support (+$225.7 million).  These increases were partially offset by the 
application of revised escalation rates (-$703.9 million). 
 
EELV (Evolved Expendable Launch Vehicle) – Program costs increased $1,370.0 million 
(+7.2%) from $18,914.5 million to $20,284.5 million, due primarily to assure access to space by 
funding two viable launch service providers (+$539.0 million), and launch services adjustments 
to include mission assurance (+$527.5 million) and commercial market price variations (+$287.2 
million).  There were additional increases for payload weight growth (+$275.0 million) and a 
stretchout of the annual procurement buy profile (+$132.3 million).  These increases were 
partially offset by the application of revised escalation rates (-$411.0 million). 
 
F/A-22 – Program costs increased $2,063.9 million (+3.0%) from $69,721.4 million to $71,785.3 
million, due primarily to updated cost estimates for engine (+$734.3 million) and airframe 
(+$3,006.8 million) recurring costs, additional risk (+$1,263.0 million), and reduced production 
cost savings (+$572.2 million).  There were additional increases for increased Engineering and 
Manufacturing Development (EMD) cost (+$876.0 million), a stretchout of the annual 
procurement buy profile (+$415.5 million), additional funding for system modernization 
(+$1,958.2 million), and the application of revised escalation rates (+$359.5 million).  These 
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increases were partially offset by a quantity reduction of 63 aircraft from 341 to 278 aircraft  
(-$6,869.4 million) and associated weapon system support costs (-$443.6 million). 
 
GBS (Global Broadcast Service) - Program costs increased $94.0 million (+14.6%) from $645.7 
million to $739.7 million, due primarily to a net increase of 303 receive suites from 748 to 1,051 
receive suites (+$98.7 million) and associated schedule and estimating allocations* (+$14.2 
million).  In addition, there were increases to facilitate Internet Protocol development (+$15.8 
million) and Defense Emergency Response Funds (DERF) to facilitate two-person lift 
development (+$7.0 million).  These increases were partially offset by a decrease in the 
estimated cost of Army receive suites (-$41.5 million). 
 
Global Hawk – Program costs decreased by $1,031.7 million (-15.1%) from $6,846.6 million to 
$5,814.9 million, due primarily to a directed reduction in program requirements and capabilities 
(-$478.9 million), a downward revision in program cost estimates to reflect actuals, contract 
negotiations, and overhead rate changes (-$402.4 million), and the application of revised 
escalation rates (-$159.6 million). 
 
JASSM (Joint Air-to-Surface Standoff Missile) – Program costs increased $887.6 million 
(+28.1%) from $3,163.2 million to $4,050.8 million, due primarily to a quantity increase of 6 
developmental test/operational test missiles for JASSM-Extended Range (ER) (+$6.8 million) 
and 640 procurement missiles (from 3700 to 4340 missiles) (+$433.0 million).  There were also 
increases for JASSM-ER development and additional capability engine/fuel costs (+$438.6 
million). 
 
JDAM (Joint Direct Attack Munition) – Program costs increased $1,890.0 million (+48.9%) 
from $3,865.4 million to $5,755.4 million, due primarily to quantity increases of 30,874 from 
43,292 to 74,166 tail kits to the Navy and 59,332 from 92,679 to 152,011 tail kits to the Air 
Force in support of Operation Enduring Freedom. 
 
NAS (National Airspace System) – Program costs increased $344.6 million (+31.0%) from 
$1,112.7 million to $1,457.3 million, due primarily to a quantity increase of 2 systems from 90 to 
92 systems (+$13.3 million), technology refresh (+$58.4 million), and additional airfield 
automation (+$41.9 million).  There were also cost increases due to additional requirements, site 
installation/site adaptation and program extension (+$229.2 million). 
 
Navstar GPS (Global Positioning System) – Program costs increased $920.1 million (+15.5%) 
from $5,937.2 million to $6,857.3 million, due primarily to a quantity increase of 4 satellites 
from 33 to 37 satellites (+$288.4 million), the addition of space modification costs not 
previously reported in the SAR (+$149.6 million), and additional requirements for Flexible 
Power (+$301.0 million).  The costs for the User Equipment segment of the program increased to 
support additional Military code (M-code) requirements (+$150.8 million). 
 
WGS (Wideband Gapfiller Satellites) - Program costs increased $667.2 million (+76.1%) from 
$876.9 million to $1,544.1 million, due primarily to a quantity increase of 2 satellites from 3 to 5 
satellites (+$634.3 million), a radio frequency (RF) modification associated with satellites #4 
and #5 to support Airborne Intelligence Surveillance and Reconnaissance (+$63.2 million), and 
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restoral of launch and flight support services for satellites #1-3 in FY 2004-2007 (+$18.6 
million).  These increases were partially offset by a decrease associated with contract savings 
through the use of existing hardware, which resulted in a revised estimate for Primary Injection 
Points for Gapfiller broadcast service (-$19.9 million). 
 
 
DoD: 
 
BMDS (Ballistic Missile Defense System) – Program costs increased $15,679.4 million to 
$62,896.5 million, due primarily to the engineering changes associated with adding Blocks 2008 
and 2010 BMD capability and associated Mission Area Investment costs (+$17,997.4 million), 
and an increase to achieve Block 2004 Initial Defensive Capability (+$1,451.5 million).  These 
increases were partially offset by engineering changes associated with the net realignment of 
Patriot Advanced Capability (PAC-3) and Medium Extended Air Defense System (MEADS) 
development funds to the Army (-$2,026.2 million), various DoD and Congressional reductions 
(-$554.2 million), and economic and estimating changes for inflation rate adjustments (-$1,194.1 
million). 
 
JSF (Joint Strike Fighter) – Program costs decreased by $26,721.9 million (-11.8%) from 
$226,458.3 million to $199,736.4 million, due primarily to a decrease of 409 Navy aircraft (from 
2,866 to 2,457 aircraft) (-$25,434.9 million), associated decreases in initial spares and support 
requirements (-$3,956.3 million), as well as the application of revised escalation rates (-$3,404.4 
million).  These decreases were partially offset by increases in outyear costs due to production 
affects from lower aircraft quantities (+$2,623.7 million), the addition of International 
Commonality Effort (+$1,270.0 million), refined engine program to optimize interchangeability 
(+$1,157.8 million), and revised estimating methodology from parametric to bottom-up (+$451.4 
million).   
 
JSIMS (Joint Simulation System) – Program costs decreased $362.1 million (-28.0%) from 
$1,293.3 million to $931.2 million, due primarily to the elimination of outyear funds (-$411.8 
million), revision of funding expenditures (-$19.4 million), and Congressional reductions (-$12.6 
million).  These decreases were partially offset by increases for the provision of funding to the 
Joint Warfighting Center to establish a Software Support Facility (+$75.6 million). 
 
 
* Note:  Quantity changes are estimated based on the original SAR baseline cost-quantity 
relationship.  Cost changes since the original baseline are separately categorized as schedule, 
engineering, or estimating "allocations."  The total impact of a quantity change is the identified 
"quantity" change plus all associated "allocations." 



December 31, 2002

ARMY:
PdE95ABRAMS UPGRADE 7,961.9 1,060 -525.9 7,132.9956,991.9 141.0 25.8 21.67,436.0 1,155
DE91ATACMS-BAT 5,287.7 32,799 -2,857.5 2,160.7-31,3373,867.7 -1,707.0 29.1 65.42,430.2 1,462
DE96ATIRCM/CMWS 3,361.6 3,094 541.9 2,994.9-3902,628.4 366.5 50.2 63.63,903.5 2,704
DE01BLACK HAWK UPGRADE 14,662.0 1,221 -324.2 11,277.0-10,663.0 614.0 5.8 -2.214,337.8 1,221
PdE01BRADLEY UPGRADE 3,859.8 926 -1,077.0 2,779.0-3313,724.2 -945.2 -1.2 -2.02,782.8 595
DE97CH-47F 3,115.4 302 4,061.3 5,716.6372,523.6 3,193.0 107.4 108.67,176.7 339
DE00COMANCHE 48,134.3 1,213 -9,810.6 32,903.5-56337,936.1 -5,032.6 13.1 8.238,323.7 650
DE00FBCB2 2,617.9 59,522 15.0 2,334.7-3,0572,281.0 53.7 5.3 4.02,632.9 56,465
PdE96FMTV 18,921.3 85,488 348.8 15,136.0-2,30311,594.2 3,541.8 31.7 5.219,270.1 83,185
DE98GMLRS 1,688.6 43,182 10,143.3 9,180.596,8221,395.7 7,784.8 109.6 102.411,831.9 140,004
PdE97JAVELIN 3,926.0 28,501 80.3 3,968.7-5,0753,791.1 177.6 6.9 5.84,006.3 23,426
DE02JTRS CLUSTER 1 19,112.9 108,388 -110.8 14,355.62614,437.2 -81.6 -0.6 -0.619,002.1 108,414
PdE96LONGBOW APACHE 8,729.2 985 375.7 8,611.9-2577,389.7 1,222.2 45.9 32.99,104.9 728
PdE96LONGBOW HELLFIRE 2,635.6 13,311 -60.3 2,455.8-4062,352.0 103.8 6.3 -0.22,575.3 12,905
DE80MCS 232.1 947 1,103.7 610.07,682106.9 503.1 -40.9 -46.51,335.8 8,629
DE/PdE02PATRIOT PAC-3 6,381.6 1,254 6,265.8 12,634.8336,585.4 6,049.4 65.0 79.012,647.4 1,287
PdE99SMART-T 780.4 313 190.6 929.0-12766.5 162.5 23.2 26.4971.0 301
DE00STRYKER (IAV) 7,120.2 2,131 58.9 6,676.4-106,480.8 195.6 3.5 1.37,179.1 2,121

125,515.4 158,528.5 16,342.6 8,419.0 141,858.0 15.923.3166,947.5

NAVY:
DE93AAAV 8,725.2 1,025 1,897.6 8,089.0-6,650.4 1,438.6 21.6 21.710,622.8 1,025
DE00AESA (RDT&E) 525.2 - 21.1 521.2-494.8 26.4 5.3 4.0546.3 -
DE97AIM-9X 3,232.9 10,049 -224.9 2,514.8932,464.0 50.8 1.5 -7.53,008.0 10,142
PdE94AV-8B REMANUFACTURE 2,158.4 73 10.7 1,999.011,843.0 156.0 7.3 -0.52,169.1 74
PdE02CEC 4,310.7 272 263.5 4,395.9294,123.3 272.6 4.5 4.04,574.2 301
PE00CVN 21 (RDT&E Only) 3,587.6 - 48.2 3,332.0-3,159.8 172.2 5.4 1.33,635.8 -
PdE95CVN 68 9,838.0 2 450.3 9,572.7-8,467.9 1,104.8 13.0 4.610,288.3 2
PE96DD(X) (RDT&E Only) 2,089.0 - 8,290.0 9,124.311,754.0 7,370.3 420.2 396.810,379.0 1
PdE87DDG 51 20,117.5 23 42,685.2 47,436.93916,953.7 30,483.2 13.9 10.162,802.7 62
PdE94E-2C REPRODUCTION 3,187.9 36 1,147.8 3,879.282,627.7 1,251.5 24.9 15.14,335.7 44
PdE00F/A-18 E/F 46,825.7 548 3,924.5 47,574.2443,489.6 4,084.6 8.8 7.850,750.2 552
DE90JSOW 11,205.9 23,924 -6,247.0 3,635.6-9,1136,927.2 -3,291.6 -31.9 -42.74,958.9 14,811
DE82LHD 1 4,451.0 3 5,433.0 7,325.552,931.8 4,393.7 2.3 -13.39,884.0 8
DE96LPD 17 10,761.8 12 4,849.8 13,399.6-9,018.1 4,381.5 48.6 44.215,611.6 12
DE93MH-60R 5,636.4 188 4,430.3 7,988.7554,020.5 3,968.2 69.6 53.410,066.7 243
PdE98MH-60S 3,154.0 166 2,878.2 5,359.1712,769.0 2,590.1 45.0 40.06,032.2 237
DE92MIDS-LVT 1,119.5 672 607.0 1,470.42,251924.9 545.5 6.1 1.91,726.5 2,923
PdE90NESP 2,373.7 393 -310.6 1,801.91271,876.6 -74.7 -12.6 -20.62,063.1 520
DE84SM 2 11,067.2 13,778 -217.3 8,677.5-2,1138,770.1 -92.6 18.6 30.710,849.9 11,665
DE95SSN 774 (VA CLASS) 71,080.8 30 10,711.4 64,747.5-45,633.1 19,114.4 41.9 15.181,792.2 30
PdE95T-45TS 5,599.5 176 709.4 6,346.0355,528.1 817.9 3.6 1.56,308.9 211
PdE00T-AKE 4,890.2 12 -467.5 4,008.1-14,262.6 -254.5 1.8 -1.54,422.7 11
DE99TACTICAL TOMAHAWK 1,863.4 1,365 1,095.5 2,663.61,0311,683.7 979.9 17.3 16.02,958.9 2,396
PdE83TRIDENT II MSL 35,518.5 845 1,778.2 26,002.2-27726,556.3 -554.1 14.6 28.537,296.7 568
DE96USMC H-1 UPGRADES 3,547.5 284 3,173.7 5,577.9-2,792.5 2,785.4 99.7 89.56,721.2 284
DE86V-22 29,662.3 913 18,600.4 31,233.2-45523,073.0 8,160.2 38.1 16.348,262.7 458

238,795.7 306,529.8 89,880.3 105,538.5 328,676.0 12.324.3412,068.3

USAF:
DE02AEHF 5,645.3 5 -728.4 4,720.6-25,279.2 -558.6 6.6 5.24,916.9 3
PdE92AMRAAM 13,112.4 15,450 -2,395.0 10,543.3-4,41712,278.2 -1,734.9 1.9 5.310,717.4 11,033
PdE97AWACS RSIP (E-3) 891.3 32 112.0 1,017.2-890.1 127.1 14.3 12.61,003.3 32
DE95B-1B CMUP 1,115.2 198 -80.2 369.7-138334.4 35.3 5,768.3 51.31,035.0 60
DE00C-130 AMP 3,965.4 519 578.5 3,892.9-293,333.9 559.0 20.8 19.64,543.9 490
PdE96C-130J 839.7 11 15,661.6 13,621.3157730.7 12,890.6 21.0 15.816,501.3 168
PdE96C-17A 41,811.9 210 18,529.5 57,979.7-3041,250.9 16,728.8 49.7 58.460,341.4 180
DE00C-5 RERP 11,093.9 126 -836.8 8,554.7-148,798.0 -243.3 2.8 -2.210,257.1 112

9

Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal



December 31, 2002

DE95EELV 17,347.8 181 2,936.7 15,992.9113,116.6 2,876.3 20.8 16.020,284.5 182
DE90F/A-22 99,109.0 648 -27,323.7 56,215.5-37060,270.0 -4,054.5 36.2 20.771,785.3 278
DE97GBS 497.1 346 242.6 689.2705451.4 237.8 1.8 -1.8739.7 1,051
DE00GLOBAL HAWK 5,394.0 63 420.9 5,249.8-124,350.3 899.5 34.7 22.65,814.9 51
DE95JASSM 2,073.3 2,469 1,977.5 3,352.71,9651,749.5 1,603.2 29.2 25.04,050.8 4,434
PdE95JDAM 2,606.7 89,065 3,148.7 5,035.0137,8902,300.3 2,734.7 26.7 24.35,755.4 226,955
PdE02JPATS 5,041.1 783 59.3 4,718.7-4,529.0 189.7 4.2 1.25,100.4 783
PdE98JSTARS 9,762.1 20 -109.9 9,973.0-29,932.3 40.7 5.3 5.49,652.2 18
PdE93MINUTEMAN III GRP 2,400.1 652 94.7 2,170.0-112,012.5 157.5 10.7 6.62,494.8 641
PdE94MINUTEMAN III PRP 2,600.8 607 -322.7 1,969.8-12,086.8 -117.0 -5.5 -12.32,278.1 606
DE90NAS 791.1 53 666.2 1,077.139573.3 503.8 36.2 33.51,457.3 92
PdE00NAVSTAR GPS 5,995.3 33 862.0 6,626.045,813.4 812.6 9.1 9.16,857.3 37
PdE02NPOESS 6,117.6 6 468.2 6,076.5-5,538.0 538.5 9.7 7.76,585.8 6
DE95SBIRS HIGH 4,147.3 5 4,459.0 7,535.2-3,679.5 3,855.7 103.3 106.28,606.3 5
PdE01WIDEBAND GAPFILLER 1,042.5 3 501.6 1,443.52980.4 463.1 -6.3 -7.91,544.1 5

190,278.7 243,400.9 38,545.6 18,922.3 228,824.3 21.828.1262,323.2

DoD:
PE02BMDS (RDT&E Only) 47,217.1 - 15,679.4 59,130.0-44,740.1 14,389.9 32.2 33.262,896.5 -
PdE94CHEM DEMIL 15,310.3 32,194 8,510.3 20,685.3-13,471.1 7,214.2 53.6 55.623,820.6 32,194
DE02JSF (F-35) 231,000.0 2,866 -31,263.6 161,543.9-409175,600.0 -14,056.1 1.4 -2.8199,736.4 2,457
DE01JSIMS 1,316.7 1 -385.5 930.5-1,281.6 -351.1 -27.4 -29.3931.2 1
DE02JTRS WAVEFORM 914.4 - 30.3 796.3-812.9 -16.6 -2.0 3.3944.7 -

235,905.7 295,758.5 7,180.3 -7,429.1 243,086.0 6.810.6288,329.4

790,495.5 1,004,217.7 151,948.8 125,450.7 942,444.3 1,129,668.4 21.2 13.5
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal

Grand Total



December 31, 2002

ARMY:
ABRAMS UPGRADE 95 -1,119.4 -1,322.7 -  -  -19.6 121.4 3.0 1,350.4 -  -  -191.6 -8.1 -1,327.6 141.0
ATACMS-BAT 91 -1,299.8 -2,193.4 2.4 42.5 -28.3 283.8 -1,591.9 200.2 -  -  -3.2 -40.1 -2,920.8 -1,707.0
ATIRCM/CMWS 96 352.1 -634.9 -  -246.4 54.6 163.8 117.9 908.0 -  -  198.7 176.0 723.3 366.5
BLACK HAWK UPGRADE 01 -  -  139.9 -103.3 683.8 678.3 -  -  -  -  44.0 39.0 867.7 614.0
BRADLEY UPGRADE 01 -1,192.7 -910.4 -0.1 -  -10.2 2.5 -24.5 0.5 -  -  -67.5 -37.8 -1,295.0 -945.2
CH-47F 97 -  232.1 -  2.9 -  812.7 328.4 1,909.3 -  -  -  236.0 328.4 3,193.0
COMANCHE 00 -8,792.5 -8,838.8 484.5 685.2 476.2 1,235.4 1,783.3 2,543.7 -  -  -224.8 -658.1 -6,273.3 -5,032.6
FBCB2 00 -  -64.7 -  77.4 -  105.2 -76.1 -154.9 -  -  -24.2 90.7 -100.3 53.7
FMTV 96 -  -97.2 -  42.8 517.7 1,299.2 364.2 2,547.0 -  -  2.2 -250.0 884.1 3,541.8
GMLRS 98 -  2,985.3 -  1.7 670.4 670.4 498.7 4,097.0 -  -  30.4 30.4 1,199.5 7,784.8
JAVELIN 97 -173.7 -79.7 -  -  -  10.7 15.0 252.6 -  -  -1.2 -6.0 -159.9 177.6
JTRS CLUSTER 1 02 11.2 11.2 -  -  102.5 102.5 -87.8 -87.8 -  -  -107.5 -107.5 -81.6 -81.6
LONGBOW APACHE 96 -  -1,485.2 -  -  129.6 1,766.7 16.4 603.7 -  -  131.2 337.0 277.2 1,222.2
LONGBOW HELLFIRE 96 -  -41.8 -  -1.1 -27.2 96.0 -0.2 47.9 -  -  -  2.8 -27.4 103.8
MCS 80 -27.4 924.7 -  -76.6 -  362.2 186.8 -831.7 -  -  -20.8 124.5 138.6 503.1
PATRIOT PAC-3 02 177.8 1,070.9 -76.7 -489.1 328.5 1,019.1 385.5 4,237.2 -  -  -4.6 211.3 810.5 6,049.4
SMART-T 99 -76.2 -12.7 -  -  1.3 -28.5 238.8 183.9 -  -  17.5 19.8 181.4 162.5
STRYKER (IAV) 00 -23.3 -30.4 -  -  17.6 27.9 343.4 232.9 -  -  -8.1 -34.8 329.6 195.6

-12,163.9 -10,487.7 550.0 -64.0 2,896.9 8,729.3 2,500.9 18,039.9 -  -  -229.5 125.1 16,342.6

NAVY:
AAAV 93 -  -  2.5 1.9 84.8 458.6 743.2 970.4 -  -  -0.9 7.7 829.6 1,438.6
AESA (RDT&E) 00 -  -  -  -  -  -  49.9 26.4 -  -  -  -  49.9 26.4
AIM-9X 97 -  12.9 19.6 40.9 32.5 167.2 3.8 -5.2 -  -  34.4 -165.0 90.3 50.8
AV-8B REMANUFACTURE 94 -  20.5 -  23.3 -  61.1 6.9 -64.3 -  -  0.5 115.4 7.4 156.0
CEC 02 81.9 81.9 -  -  218.4 218.4 237.4 205.6 -  -  -208.4 -233.3 329.3 272.6
CVN 21 (RDT&E Only) 00 -  -  -  -  217.9 217.9 -241.8 -45.7 -  -  -  -  -23.9 172.2
CVN 68 95 -  -  -  -138.9 -  29.2 140.7 974.6 -  239.9 -  -  140.7 1,104.8
DD(X) (RDT&E Only) 96 -  -  -  -  -  4,720.9 -189.2 2,649.4 -  -  -  -  -189.2 7,370.3
DDG 51 87 -1,337.7 24,694.7 -  89.1 -  1,546.8 -295.5 4,152.6 -  -  -  -  -1,633.2 30,483.2
E-2C REPRODUCTION 94 178.8 477.3 22.6 50.4 12.0 306.1 83.0 175.2 -  -  73.9 242.5 370.3 1,251.5
F/A-18 E/F 00 163.7 218.6 55.2 860.7 1,021.5 1,021.5 148.9 614.7 -  -  895.2 1,369.1 2,284.5 4,084.6
JSOW 90 -780.5 -1,586.4 -  -  21.2 43.5 -636.7 -1,578.6 -  -  9.2 -170.1 -1,386.8 -3,291.6
LHD 1 82 -  4,225.6 -  -89.3 33.1 61.8 55.1 192.8 -  -  -  2.8 88.2 4,393.7
LPD 17 96 -  -  -  315.7 -  -  460.1 4,065.8 -  -  -  -  460.1 4,381.5
MH-60R 93 -  689.0 -84.2 -31.2 562.6 565.6 48.2 2,339.8 -  -  305.9 405.0 832.5 3,968.2
MH-60S 98 -  927.2 -  -  279.3 590.4 156.7 728.5 -  -  220.4 344.0 656.4 2,590.1
MIDS-LVT 92 96.8 461.3 -  0.2 11.5 -20.7 12.8 166.4 -  -  -22.1 -61.7 99.0 545.5
NESP 90 36.0 184.6 -0.1 15.1 -  48.1 20.1 -210.8 -  -  -1.4 -111.7 54.6 -74.7
SM 2 84 -  -1,455.6 169.8 525.7 19.0 238.0 48.1 318.6 -  -  200.8 280.7 437.7 -92.6
SSN 774 (VA CLASS) 95 -  -  -  88.6 -  956.0 5,922.1 17,135.4 -  216.3 355.7 718.1 6,277.8 19,114.4
T-45TS 95 477.8 595.4 -  -65.9 -  31.5 58.1 267.7 -  -  105.9 -10.8 641.8 817.9
T-AKE 00 -326.7 -326.7 -  -  -  -  34.6 72.2 -  -  -  -  -292.1 -254.5
TACTICAL TOMAHAWK 99 381.8 587.7 152.7 211.6 -  -  237.8 208.4 -  -  -105.5 -27.8 666.8 979.9
TRIDENT II MSL 83 -  -3,863.2 -  -  -  -  -6.4 2,470.6 -  -  64.9 838.5 58.5 -554.1
USMC H-1 UPGRADES 96 -  -  5.3 33.1 21.4 381.4 501.6 1,982.2 -  -  -93.6 388.7 434.7 2,785.4
V-22 86 -  -456.2 -  -383.6 637.8 1,474.8 876.8 8,272.9 -  -  213.9 -747.7 1,728.5 8,160.2

-1,028.1 25,488.6 343.4 1,547.4 3,173.0 13,118.1 8,476.3 46,085.6 -  456.2 2,048.8 3,184.4 89,880.3

USAF:
AEHF 02 -849.0 -849.0 -  106.6 -  -  296.4 159.9 -  -  23.9 23.9 -528.7 -558.6
AMRAAM 92 35.1 -1,930.0 -  783.8 208.2 659.6 17.7 -1,227.8 -  -  9.6 -20.5 270.6 -1,734.9
AWACS RSIP (E-3) 97 -  -  -  22.2 -  -  1.8 -5.3 -  -  -0.8 110.2 1.0 127.1
B-1B CMUP 95 -155.6 -328.1 -  105.0 -  -10.9 -259.7 280.6 -  18.7 -35.3 -30.0 -450.6 35.3
C-130 AMP 00 -112.4 -112.4 99.4 99.4 -  -  136.5 568.5 -  -  -  3.5 123.5 559.0
C-130J 96 -  10,530.5 -  -239.7 -  0.4 617.1 -20.2 -  -  382.6 2,619.6 999.7 12,890.6
C-17A 96 -  -2,512.0 -32.7 983.4 48.1 315.1 1,576.0 13,177.4 -  411.0 236.4 4,353.9 1,827.8 16,728.8
C-5 RERP 00 -  -477.2 -  -  -  -  -143.6 51.1 -  -  217.5 182.8 73.9 -243.3
EELV 95 -  126.9 -  -  -  25.0 1,280.5 2,712.4 12.0 12.0 -  -  1,292.5 2,876.3
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

-6,445.6

13,013.4



December 31, 2002

F/A-22 90 -3,336.4 -19,000.6 -  1,853.3 1,327.1 2,548.6 4,350.2 12,915.6 -  -  -254.6 -2,371.4 2,086.3 -4,054.5
GBS 97 85.3 225.9 11.7 36.2 24.1 28.4 -29.7 -54.7 -  -  -0.7 2.0 90.7 237.8
GLOBAL HAWK 00 -  -454.0 5.0 -734.6 -396.7 2,160.4 -349.0 -108.2 -  -  13.7 35.9 -727.0 899.5
JASSM 95 341.4 845.1 1.7 177.9 352.1 304.7 43.9 236.5 -  -  3.0 39.0 742.1 1,603.2
JDAM 95 1,674.2 1,674.2 -  -  -  -  -56.0 1,034.9 -  -  26.1 25.6 1,644.3 2,734.7
JPATS 02 -  -  -  -  7.0 7.0 25.9 94.2 -  -  88.5 88.5 121.4 189.7
JSTARS 98 -  -463.6 -  -7.9 131.4 562.8 -91.1 -294.0 -  -  -0.9 243.4 39.4 40.7
MINUTEMAN III GRP 93 14.3 -52.3 0.4 0.4 -  -  37.8 206.8 -  -  -16.3 2.6 36.2 157.5
MINUTEMAN III PRP 94 -  -1.6 -  -15.5 -  -  51.9 -78.5 -  -  -21.4 -21.4 30.5 -117.0
NAS 90 9.8 217.8 -  52.4 71.3 103.8 -4.0 -41.4 -  -  169.7 171.2 246.8 503.8
NAVSTAR GPS 00 260.5 260.5 -  -  450.8 463.4 -20.8 -62.1 -  -  198.4 150.8 888.9 812.6
NPOESS 02 -  -  -5.3 -5.3 -  -  -2.7 543.8 -  -  -  -  -8.0 538.5
SBIRS HIGH 95 -  27.2 -  301.5 320.5 701.7 -124.1 2,741.4 -  -  0.6 83.9 197.0 3,855.7
WIDEBAND GAPFILLER 01 560.5 560.5 -  -  59.7 59.7 -1.4 -137.8 -  -  -18.0 -19.3 600.8 463.1

-1,472.3 -11,712.2 80.2 3,519.1 2,603.6 7,929.7 7,353.6 32,693.1 12.0 441.7 1,022.0 5,674.2 38,545.6

DoD:
BMDS (RDT&E Only) 02 -  -  -  -  15,020.5 15,020.5 -630.6 -630.6 -  -  -  -  14,389.9 14,389.9
CHEM DEMIL 94 -  -  -  3,114.9 -  -  390.5 4,091.7 -  7.6 -  -  390.5 7,214.2
JSF (F-35) 02 -16,249.1 -16,249.1 -  -  2,458.3 2,458.3 399.2 2,329.8 -  -  -2,595.1 -2,595.1 -15,986.7 -14,056.1
JSIMS 01 -  -  -  -  -  -  -329.4 -351.1 -  -  -  -  -329.4 -351.1
JTRS WAVEFORM 02 -  -  -  -  34.1 34.1 -50.7 -50.7 -  -  -  -  -16.6 -16.6

-16,249.1 -16,249.1 -  3,114.9 17,512.9 17,512.9 -221.0 5,389.1 -  7.6 -2,595.1 -2,595.1 7,180.3

-30,913.4 -12,960.4 973.6 8,117.4 26,186.4 47,290.0 18,109.8 102,207.7 12.0 905.5 246.2 6,388.6 14,614.6 151,948.8
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

Grand Total

9,599.1

-1,552.3



December 31, 2002

ARMY:
ABRAMS UPGRADE 139.1-247.8 -1,847.9 -210.7106.4 -1,488.4 -  -22.2 1,697.53.4 -  -  -259.3 -56.1 -1,660.1 -525.9
ATACMS-BAT 347.8-62.6 -3,818.3 173.6351.7 -2,230.7 -440.5 -35.5 556.4-1,725.3 -  -  -4.8 -54.4 -4,085.1 -2,857.5
ATIRCM/CMWS 176.867.6 -976.1 -188.6213.2 386.8 -24.6 63.8 1,173.1127.6 -  -  285.3 289.1 1,052.1 541.9
BLACK HAWK UPGRADE 877.3-618.5 -  -597.4-385.3 -  593.4 882.9 -  -  -  -  63.3 14.4 1,154.3 -324.2
BRADLEY UPGRADE 6.0-20.8 -1,019.7 0.111.6 -1,338.3 -0.1 -7.5 14.1-30.5 -  -  -98.2 -56.7 -1,463.0 -1,077.0
CH-47F 1,163.7-110.7 325.3 125.10.3 -  50.6 -  1,958.8412.0 -  -  -  599.1 462.9 4,061.3
COMANCHE 1,386.3-977.0 -12,725.7 574.3-570.0 -12,688.6 1,203.1 540.9 2,953.52,224.9 -  -  -292.2 -1,022.0 -9,581.9 -9,810.6
FBCB2 126.8-82.5 -85.7 109.0-55.0 -  4.7 -  -164.1-85.4 -  -  -48.8 111.5 -184.5 15.0
FMTV 1,750.7-3,852.0 -597.8 121.8-463.5 -  555.1 702.0 3,322.2385.0 -  -  17.1 -396.1 1,195.7 348.8
GMLRS 879.4-417.0 4,156.9 79.9-340.4 -  -90.6 879.4 5,409.1657.3 -  -  35.0 35.0 1,140.7 10,143.3
JAVELIN 10.7-83.0 -140.4 -15.5-15.0 -213.6 0.4 -  323.016.9 -  -  -1.6 -14.5 -212.9 80.3
JTRS CLUSTER 1 134.0-485.4 12.1 469.6-485.4 12.1 469.6 134.0 -143.3-143.3 -  -  -97.8 -97.8 -110.8 -110.8
LONGBOW APACHE 2,049.8-389.1 -1,876.6 33.8-76.5 -  -  168.0 220.46.1 -  -  155.8 337.4 253.4 375.7
LONGBOW HELLFIRE 105.8-175.0 -54.7 7.2-11.2 -  -  -36.9 54.6-0.4 -  -  -  1.8 -48.5 -60.3
MCS 483.3-24.0 2,264.6 835.1-20.5 -67.8 10.7 -  -2,819.7422.0 -  -  -47.9 364.4 296.5 1,103.7
PATRIOT PAC-3 1,089.4-244.9 683.3 581.7-20.9 182.3 102.6 339.0 3,945.2243.9 -  -  -5.3 211.1 841.6 6,265.8
SMART-T -29.9-8.3 -12.5 2.6-8.6 -82.5 1.0 1.6 217.5266.2 -  -  18.8 21.2 196.5 190.6
STRYKER (IAV) 32.5-168.4 -36.7 2.1-125.4 -26.4 4.8 21.2 273.6364.8 -  -  -4.3 -44.2 234.7 58.9

-15,749.9 10,729.5-17,555.1-7,899.4 2,440.2-1,894.5 2,103.7 3,630.7 3,145.2 18,991.9 -  -  -284.9 243.2 -10,518.4 8,419.0

NAVY:
AAAV 628.7-303.8 -  294.2-261.9 -  164.1 116.1 1,245.1952.6 -  -  11.6 33.4 982.5 1,897.6
AESA (RDT&E) -  -6.2 -  -  -7.0 -  -  -  27.353.0 -  -  -  -  46.0 21.1
AIM-9X 207.8-330.1 19.5 126.0-73.0 -  39.7 37.4 -4.84.0 -  -  42.6 -243.3 50.7 -224.9
AV-8B REMANUFACTURE 70.1-169.5 21.2 40.3-5.6 -  -  -  -86.77.6 -  -  0.5 135.3 2.5 10.7
CEC 234.5-14.8 87.1 -  -14.8 87.1 -  234.5 143.3200.1 -  -  -161.6 -186.6 345.3 263.5
CVN 21 (RDT&E Only) 266.4-60.1 -  -  -51.6 -  -  266.4 -158.1-410.2 -  -  -  -  -195.4 48.2
CVN 68 -30.1-760.8 -  -141.4-55.9 -  -  -  1,116.5179.2 -  266.1 -  -  123.3 450.3
DD(X) (RDT&E Only) 5,471.3-305.9 -  -  -201.5 -  -  -  3,124.6-229.2 -  -  -  -  -430.7 8,290.0
DDG 51 2,349.9-5,248.5 36,929.9 985.1-544.9 -2,020.0 -82.1 -  7,668.8-577.0 -  -  -  -  -3,224.0 42,685.2
E-2C REPRODUCTION 361.4-277.8 578.9 48.8-28.2 218.6 27.3 19.8 173.096.9 -  -  88.8 263.5 423.2 1,147.8
F/A-18 E/F 1,178.7-865.0 254.3 1,157.9-781.3 198.6 159.9 1,178.7 667.6159.7 -  -  1,043.5 1,531.0 1,959.1 3,924.5
JSOW 59.9-521.7 -2,546.2 229.0-72.9 -1,193.7 102.6 31.4 -3,165.1-998.3 -  -  16.6 -302.9 -2,114.3 -6,247.0
LHD 1 94.8-1,221.4 6,952.9 -902.5-34.1 -  -  54.3 509.292.8 -  -  -  -  113.0 5,433.0
LPD 17 -  -785.1 64.9 761.4-391.4 -  65.9 -  4,808.6556.4 -  -  -  -  230.9 4,849.8
MH-60R 716.7-731.0 928.0 110.4-166.1 -  -326.3 717.1 2,940.334.8 -  -  410.3 465.9 669.8 4,430.3
MH-60S 677.8-182.9 1,156.0 -0.2-109.0 -  -1.1 319.2 826.2184.7 -  -  250.9 401.3 644.7 2,878.2
MIDS-LVT -39.1-67.6 574.8 40.5-6.3 105.3 19.9 7.8 178.18.2 -  -  -30.1 -79.7 104.8 607.0
NESP 69.2-195.0 223.9 40.4-6.1 50.0 1.7 -  -282.125.5 -  -  -1.3 -167.0 69.8 -310.6
SM 2 365.4-1,006.4 -2,767.3 1,898.7-41.6 -  300.2 30.5 917.4128.2 -  -  357.6 374.9 774.9 -217.3
SSN 774 (VA CLASS) 1,272.3-14,716.3 -  2,168.1-1,184.3 -  815.0 -  20,771.38,225.7 -  280.0 495.7 936.0 8,352.1 10,711.4
T-45TS 23.51.9 617.6 -151.4-12.6 554.0 -  -  254.873.3 -  -  124.6 -37.0 739.3 709.4
T-AKE -  -153.9 -398.8 4.3-105.3 -398.8 -19.8 -  80.941.0 -  -  -  -  -482.9 -467.5
TACTICAL TOMAHAWK -  -40.9 686.7 352.34.6 450.4 285.7 -  -2.939.7 -  -  8.6 100.3 789.0 1,095.5
TRIDENT II MSL -  -785.2 -6,492.7 1,837.7-372.1 -  -  -  5,237.0-1.3 -  -  126.2 1,981.4 -247.2 1,778.2
USMC H-1 UPGRADES 457.7-390.5 -  197.1-146.1 -  78.8 27.0 2,416.1621.9 -  -  -95.0 493.3 486.6 3,173.7
V-22 2,352.5-7,038.6 11,818.9 -2,726.8-921.0 -  56.5 1,064.0 12,978.61,490.8 -  -  331.6 1,215.8 2,021.9 18,600.4

48,709.6 16,789.4-1,948.5-36,177.1 1,688.0-5,590.0 6,369.9 4,104.2 10,960.1 62,385.0 -  546.1 3,021.1 6,915.6 12,234.9 105,538.5

USAF:
AEHF -  -135.3 -969.3 86.0-31.2 -969.3 12.9 -  263.2316.2 -  -  27.0 27.0 -644.4 -728.4
AMRAAM 845.7-408.0 -2,931.0 1,772.7-25.2 46.1 2.6 273.8 -1,689.621.5 -  -  14.4 15.2 333.2 -2,395.0
AWACS RSIP (E-3) -  -23.2 -  24.9-4.2 -  -  -  -8.82.0 -  -  -0.8 119.1 -3.0 112.0
B-1B CMUP -11.1-71.2 -431.1 122.616.7 -215.3 -9.3 -  328.3-293.1 -  20.7 -45.4 -38.4 -546.4 -80.2
C-130 AMP -  -408.3 -167.0 177.8-185.4 -167.0 177.8 -  972.3141.5 -  -  -  3.7 -33.1 578.5
C-130J 0.4-384.0 13,411.0 -377.3-383.1 -  -4.6 -  -182.7713.3 -  -  504.5 3,194.2 830.1 15,661.6
C-17A 334.7-1,694.5 -3,725.7 4,237.4-703.9 -  -152.8 57.1 13,362.51,826.4 -  412.0 316.3 5,603.1 1,343.1 18,529.5
C-5 RERP -  -522.6 -607.4 -  -96.8 -  -  -  64.7-191.8 -  -  276.0 228.5 -12.6 -836.8
EELV 28.2-886.8 141.1 338.7-411.0 -  132.3 -  3,302.31,635.5 13.2 13.2 -  -  1,370.0 2,936.7
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)
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Subtotal



December 31, 2002

F/A-22 3,409.9-9,258.3 -39,617.3 6,641.4359.5 -6,106.4 415.5 1,845.2 16,819.65,969.2 -  -  -419.1 -5,319.0 2,063.9 -27,323.7
GBS 29.7-21.5 256.4 40.9-7.6 98.7 13.0 25.1 -65.7-35.2 -  -  -  2.8 94.0 242.6
GLOBAL HAWK 2,468.1-216.9 -650.5 -1,078.0-159.6 -  -0.9 -478.9 -129.4-396.8 -  -  4.5 27.6 -1,031.7 420.9
JASSM 382.3-112.8 1,168.6 217.2-52.3 439.8 1.8 438.6 269.955.6 -  -  4.1 52.3 887.6 1,977.5
JDAM -  -17.7 2,022.5 -90.5-17.7 2,022.5 -90.5 -  1,203.1-56.2 -  -  31.9 31.3 1,890.0 3,148.7
JPATS 8.0-154.9 -  42.7-62.5 -  42.7 8.0 63.3-14.7 -  -  100.2 100.2 73.7 59.3
JSTARS 645.9-40.9 -606.7 -10.7-37.9 -  -  159.0 -338.4-93.9 -  -  -3.0 240.9 24.2 -109.9
MINUTEMAN III GRP -  0.6 -60.3 0.10.6 18.0 0.1 -  151.722.8 -  -  -19.6 2.6 21.9 94.7
MINUTEMAN III PRP -  -29.9 -2.1 -21.0-3.7 -  -  -  -245.734.3 -  -  -24.0 -24.0 6.6 -322.7
NAS 142.4-79.6 300.5 124.3-16.5 13.3 4.2 100.3 -71.80.9 -  -  242.4 250.4 344.6 666.2
NAVSTAR GPS 505.2-57.0 288.4 -  -57.0 288.4 -  499.6 -31.5-25.0 -  -  214.1 156.9 920.1 862.0
NPOESS -  -77.2 -  -  -77.2 -  -  -  545.4-2.7 -  -  -  -  -79.9 468.2
SBIRS HIGH 829.9-236.3 27.4 420.9-105.1 -  48.2 396.6 3,317.5-155.4 -  -  1.1 99.6 185.4 4,459.0
WIDEBAND GAPFILLER 63.2-16.0 634.2 -  -9.4 634.2 -  63.2 -158.5-0.9 -  -  -19.9 -21.3 667.2 501.6

-31,518.3 9,682.5-3,897.0-14,852.3 593.0-2,070.5 12,670.1 3,387.6 9,473.5 37,741.7 13.2 445.9 1,204.7 4,752.7 8,704.5 18,922.3

DoD:
BMDS (RDT&E Only) 16,821.9-436.2 -  -  -436.2 -  -  16,821.9 -706.3-706.3 -  -  -  -  15,679.4 15,679.4
CHEM DEMIL -  -498.2 -  3,875.6-158.2 -  -  -  5,124.2276.8 -  8.7 -  -  118.6 8,510.3
JSF (F-35) 2,680.6-7,952.6 -25,434.9 2,662.9-3,404.4 -25,434.9 2,662.9 2,680.6 453.9447.4 -  -  -3,673.5 -3,673.5 -26,721.9 -31,263.6
JSIMS -  -0.4 -  -  0.5 -  -  -  -385.1-362.6 -  -  -  -  -362.1 -385.5
JTRS WAVEFORM 37.064.4 -  -  64.4 -  -  37.0 -71.1-71.1 -  -  -  -  30.3 30.3

-25,434.9 19,539.5-25,434.9-8,823.0 2,662.9-3,933.9 6,538.5 19,539.5 -415.8 4,415.6 -  8.7 -3,673.5 -3,673.5 -11,255.7 -7,429.1

-23,993.5-48,835.5 56,740.9 123,534.2-67,751.8 7,384.1 27,682.2-13,488.9 30,662.0 23,163.0 13.2 1,000.7 267.4 8,238.0 -834.7 125,450.7
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December 31, 2002

2004 2005

ARMY:
ABRAMS UPGRADE      7,326.9 98.3 5.4 7,436.05.4
ATACMS-BAT          2,430.2 -  -  2,430.2-  
ATIRCM/CMWS         593.5 82.9 3,133.2 3,903.593.9
BLACK HAWK UPGRADE  191.0 183.7 13,781.5 14,337.8181.6
BRADLEY UPGRADE     2,580.1 122.5 -  2,782.880.2
CH-47F              576.4 358.4 5,880.2 7,176.7361.7
COMANCHE            6,869.2 1,079.3 29,193.6 38,323.71,181.6
FBCB2               827.3 135.8 1,564.8 2,632.9105.0
FMTV                4,012.4 314.2 14,448.8 19,270.1494.7
GMLRS               181.1 113.2 11,418.6 11,831.9119.0
JAVELIN             3,692.9 144.9 48.7 4,006.3119.8
JTRS CLUSTER 1      201.0 246.2 18,245.6 19,002.1309.3
LONGBOW APACHE      6,889.1 766.9 962.2 9,104.9486.7
LONGBOW HELLFIRE    2,465.9 42.9 38.0 2,575.328.5
MCS                 298.3 78.7 888.2 1,335.870.6
PATRIOT PAC-3       7,875.8 946.3 3,180.2 12,647.4645.1
SMART-T             591.2 76.6 231.2 971.072.0
STRYKER (IAV)       2,963.5 1,041.3 2,086.1 7,179.11,088.2

5,832.1 5,443.3 105,106.3 166,947.550,565.8

NAVY:
AAAV                1,102.3 338.6 8,876.2 10,622.8305.7
AESA (RDT&E)        322.1 110.0 35.6 546.378.6
AIM-9X              757.4 111.3 2,037.6 3,008.0101.7
AV-8B REMANUFACTURE 2,150.1 12.5 1.8 2,169.14.7
CEC                 2,503.9 180.2 1,671.1 4,574.2219.0
CVN 21 (RDT&E Only) 1,145.2 310.6 1,850.0 3,635.8330.0
CVN 68              10,042.0 31.6 181.5 10,288.333.2
DD(X) (RDT&E Only)  2,535.5 1,058.4 5,326.8 10,379.01,458.3
DDG 51              53,733.1 3,552.8 1,635.4 62,802.73,881.4
E-2C REPRODUCTION   3,337.4 241.3 506.7 4,335.7250.3
F/A-18 E/F          25,363.2 3,119.8 19,225.2 50,750.23,042.0
JSOW                1,722.3 218.3 2,797.3 4,958.9221.0
LHD 1               9,140.8 355.0 151.9 9,884.0236.3
LPD 17              5,534.9 1,518.6 8,215.1 15,611.6343.0
MH-60R              1,551.2 530.2 7,409.8 10,066.7575.5
MH-60S              1,709.8 504.5 3,314.1 6,032.2503.8
MIDS-LVT            1,217.2 94.7 315.6 1,726.599.0
NESP                1,821.9 92.1 113.3 2,063.135.8
SM 2                8,809.0 170.3 1,685.8 10,849.9184.8
SSN 774 (VA CLASS)  16,918.8 3,009.7 58,678.6 81,792.23,185.1
T-45TS              5,504.1 357.3 199.4 6,308.9248.1
T-AKE               1,619.7 722.3 1,338.2 4,422.7742.5
TACTICAL TOMAHAWK   878.3 297.4 1,591.2 2,958.9192.0
TRIDENT II MSL      25,935.7 675.2 9,915.0 37,296.7770.8
USMC H-1 UPGRADES   987.7 421.5 5,039.3 6,721.2272.7
V-22                14,744.7 1,845.9 29,793.1 48,262.71,879.0

19,880.1 19,194.3 171,905.6 412,068.3201,088.3

USAF:
AEHF                1,866.1 817.1 1,534.0 4,916.9699.7
AMRAAM              9,309.7 185.0 1,036.9 10,717.4185.8
AWACS RSIP (E-3)    974.9 21.8 -  1,003.36.6
B-1B CMUP           984.4 34.8 -  1,035.015.8
C-130 AMP           310.3 163.6 3,837.9 4,543.9232.1
C-130J              3,167.0 502.5 11,798.4 16,501.31,033.4
C-17A               43,156.9 3,703.1 9,373.3 60,341.44,108.1
C-5 RERP            374.1 290.5 9,138.3 10,257.1454.2
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Program Funding Status  (Dollars in Millions)
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Years Budget Budget ProgramSystem
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Subtotal



December 31, 2002

2004 2005

EELV                2,470.9 1,167.3 15,573.0 20,284.51,073.3
F/A-22              36,185.2 5,230.7 25,247.7 71,785.35,121.7
GBS                 436.3 95.6 119.2 739.788.6
GLOBAL HAWK         1,036.6 633.0 3,517.6 5,814.9627.7
JASSM               1,002.0 158.1 2,671.7 4,050.8219.0
JDAM                2,594.7 725.2 1,658.9 5,755.4776.6
JPATS               1,553.0 300.5 2,939.1 5,100.4307.8
JSTARS              8,939.6 103.1 471.6 9,652.2137.9
MINUTEMAN III GRP   1,664.0 232.5 375.3 2,494.8223.0
MINUTEMAN III PRP   1,124.3 297.0 573.1 2,278.1283.7
NAS                 502.6 84.8 757.5 1,457.3112.4
NAVSTAR GPS         3,941.0 531.6 1,782.2 6,857.3602.5
NPOESS              1,333.3 546.2 4,091.1 6,585.8615.2
SBIRS HIGH          3,724.2 771.8 3,538.9 8,606.3571.4
WIDEBAND GAPFILLER  756.5 46.8 666.0 1,544.174.8

16,642.6 17,571.3 100,701.7 262,323.2127,407.6

DoD:
BMDS (RDT&E Only)   13,046.7 7,728.9 33,441.9 62,896.58,679.0
CHEM DEMIL          11,406.3 1,650.1 9,307.2 23,820.61,457.0
JSF (F-35)          9,805.6 4,933.5 179,640.2 199,736.45,357.1
JSIMS               855.6 14.0 47.0 931.214.6
JTRS WAVEFORM       273.3 134.7 445.1 944.791.6

14,461.2 15,599.3 222,881.4 288,329.435,387.5

414,449.2 56,816.0 57,808.2 600,595.0 1,129,668.4

16

Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem

Subtotal

Subtotal

Grand Total


	Table of Contents
	SAR Narrative Highlights
	Program Acquisition Cost
	Distribution of Cost Changes - Base-Year Dollars
	Distribution of Cost Changes - Then-Year Dollars
	Program Funding Status

